

# PROJECT TITLE

Company name


Project lead

Project Start Date: 2/17/2025

Scrolling Increment: 0

Legend: On track Low risk Med risk High risk Unassigned

Milestone description	Category	Assigned to	Progress	Start	Days
<b>TITLE 1</b>					
find team		Name		2/17/2025	7
ideate game sketches				2/24/2025	7
moodboards				2/25/2025	10
concept art				3/3/2025	7
asset list				3/10/2025	1
<b>plan M 2</b>					
pitch deck				3/14/2025	4
pitch deck				3/17/2025	7
sort out 3 tasks for easter				3/18/2025	4
model tree				3/27/2025	2
model lava structure				3/29/2025	3
model waterfall				1/4/2025	3
<b>decide 2d bg art roles</b>					
make 2d bg art				4/3/2025	1
make 2d bg art				4/4/2025	7
modular pieces blackout				4/11/2025	3
finalise assets blackout				4/14/2025	7
textures				4/21/2025	14
finalise assets				4/28/2025	14
<b>implament into unity</b>					
blog				2/24/2025	77
pdf				5/12/2025	16



To add more data, insert new rows ABOVE this one